LIVIENCE

LIVE. EXPERIENCE

Livience Aleenta


Construction Update

(Nov 2026)

Tower 1

LIVIENCE
LIVE. EXPERIENCE

1



Tower 1 -: Elevation - RCC work Completed 99%.

2



Tower 1 -: Block work -lift blockwork 80% completed.


Tower 1

LIVIENCE

LIVE. EXPERIENCE



Tower 1-: Gypsum work 30th floor completed 95%.



Tower 1 -: Waterproofing work 25th floor 80%completed.

Tower 1

LIVIENCE
LIVE. EXPERIENCE

5



Tower 1-: Plumbing work -29th floor huliot work completed.

6



Tower 1-: Dado work 26th 80% completed.

Tower 1

LIVIENCE

LIVE. EXPERIENCE

7



Tower 1-: Tile Flooring work on 26th floor completed 50%.

8




Tower 1-: Marble Flooring work 28th floor completed 70%.


Tower 1

LIVIENCE

LIVE. EXPERIENCE



Tower 1-: window frame full body Tile fixing 23rd floor 80% completed.



Tower 1-: Firefighting Podium-4 90% & 28th floor completed 80%.

Tower 1

LIVIENCE

LIVE. EXPERIENCE



Tower 1-: Kitchen carcass fixing 20th floor 100% completed.




Tower 1-: Kitchen granite top fixing 12th floor 75% completed.


Tower 1

LIVIENCE

LIVE. EXPERIENCE



Tower 1: windows frame fixing up to 22st floor 80% completed.




Tower 1: external texture work 90% completed.

Tower 1

LIVIENCE

LIVE. EXPERIENCE



Tower 1: Main Door shutter Fixing Work 15th Floor completed.


Tower 2

LIVIENCE

LIVE. EXPERIENCE



Tower 2-:Waterproofing work 20th & 21st floor Balcony completed 80%.




Tower 2-: Elevation - RCC work Completed 98%.

Tower 2

LIVIENCE

LIVE. EXPERIENCE

18	



Tower 2-: Ledge-wall Plaster work 28th floor completed 80%.

19	Tower 2-:Plumbing work 25th floor Kitchen Conseled work & 28th Floor Toilet Concealed work 50% completed.




Tower 2

LIVIENCE

LIVE. EXPERIENCE

20	Tower 2-:Dado work 27th floor 100% completed.



21	Tower 2-: Tile Flooring work on 28th floor completed 100%.




Tower 2

LIVIENCE
LIVE. EXPERIENCE

22	Tower 2-: Marble Flooring work 29th floor completed 25%.





Tower 2-: window frame full body Tile fixing 30th floor 50% completed.

Tower 2

LIVIENCE
LIVE. EXPERIENCE



Tower 2-: Firefighting 28th floor completed 25%.




Tower 2-: Kitchen carcass fixing 19th floor 75% completed.

Tower 2

LIVIENCE
LIVE. EXPERIENCE



Tower 2-: Kitchen granite top fixing & Kitchen Dado 15th floor 75% completed.




Tower 2-: Window Fixing 20th Floor 90% Completed.

Tower 2

LIVIENCE

LIVE. EXPERIENCE



Tower 2: Main Door Shutter Fixing Work 16th Floor 80% completed.




Tower 2: Internal Door Frame Fixing Work 13th Floor 70% completed.

Tower 3

LIVIENCE

LIVE. EXPERIENCE

33



Tower 3-: Elevation - RCC work Completed 96%.

34




Tower 3-:RCC -Pergola slab shuttering and reinforcement work 30%.

Tower 3

LIVIENCE

LIVE. EXPERIENCE



Tower 3-: Block work 26th floor completed 100%.



Tower 3-:Gypsum work 25th floor completed 50%.

Tower 3

LIVIENCE
LIVE. EXPERIENCE

37



Tower 3-:Waterproofing work 22nd floor Toilet completed 25%.

38



Tower 3-: Ledge wall Plaster work 19th floor completed 75%.

Tower 3

LIVIENCE

LIVE. EXPERIENCE



Tower 3-:Plumbing work 18th floor
Conseled plumbing 100% completed.



Tower 3-:Dado work 14th floor 100% completed.

Tower 3

LIVIENCE

LIVE. EXPERIENCE

41



Tower 3-: Tile Flooring work on 16th floor completed 100%.

42



Tower 3-: Marble Flooring work 19th floor completed 100%.

Tower 3

LIVIENCE

LIVE. EXPERIENCE



Tower 3-:window frame full body Tile fixing 11th floor 100% completed.




Tower 3-: Firefighting 20th floor completed 50%.

Tower 4

LIVIENCE

LIVE. EXPERIENCE



Tower 4-: Elevation - RCC work Completed 95%.



Tower 4-: RCC -38th slab Casing completed 75%.

Tower 4

LIVIENCE

LIVE. EXPERIENCE



Tower 4-: Block work 27th floor completed 75%.



Tower 4-: Gypsum work 23st floor completed 50%.

Tower 4

LIVIENCE

LIVE. EXPERIENCE



Tower 4-: Waterproofing brick bat work 25th floor completed 100%.




Tower 4-: Plaster work 15th floor 20% completed.

Tower 4

LIVIENCE

LIVE. EXPERIENCE



Tower 4-: Plumbing work 13th floor Conseled plumbing 100% completed.



Tower 4-: Dado work 11th 90% completed.

Tower 4

LIVIENCE

LIVE. EXPERIENCE

4-:



Tile Flooring work on 13th floor completed 50%.




Tower 4-: Marble Flooring work 13th floor completed 50%.

Tower 4

LIVIENCE
LIVE. EXPERIENCE



Tower 4-: window frame full body Tile fixing 6th floor 90% completed.



Tower 4-: Firefighting 16th floor completed 100%.

Tower 5

LIVIENCE
LIVE. EXPERIENCE

57



Tower 5-: Elevation - RCC work Completed 10%.


58




Tower 5-: RCC -6th Slab 80% completed.

MHADA

LIVIENCE
LIVE. EXPERIENCE



Mhad Bldg - Elevation RCC and BBM work completed 100%.



Mhada Bldg -Passenger Lift OTIS lift High speed work 80% completed.

MHADA

LIVIENCE

LIVE. EXPERIENCE



Mhada Bldg - Toilet Dado work 7th floor 100°/« Completed

RAMP 1

LIVIENCE

LIVE. EXPERIENCE



Ramp 1:- 2nd Slab Shutteing & reinforcement Work in Progress.

Thank You…!